COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/05/2006

ESTIMATE SUMMARY 10:35:21
CONTID: C14315 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14315-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 54.0 DAYS TIME ALLOW: 170 WORK DAYS
24 RD. INTERCHANGE PERCENT TIME: 31.76 ORIG TIME ALLOW: 170 WORK DAYS
PROJECT NO: IM 0701-162
24 RD. INTERCHANGE
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 12/25/2005 DATE TIME STARTED 10/03/2005
5670 FRANKLIN STREET DATE LET 08/11/2005 DATE WORK BEGAN 10/03/2005
DATE AWARDED 08/23/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/07/2005 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 10/03/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,983,796.45 PARTICIPATING $ 1,013,793.22 S 231,818.35
AWARD PROJECT AMT: $  5,774,003.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 16.94% TOTAL EARNINGS 1,013,793.22 231,818.35
FUNDS AVAILABLE: $ 4,970,003.23 STOCKPILED MATERIALS 119,407.90 114,163.90
GROSS EARNINGS 1,133,201.12 345,982.25
TOTAL CLAIMS: $ 0.00 RETATNAGE -11,837.49 -3,477.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,121,363.63 342,504.96
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,121,363.63 342,504.96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 342,504.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00014
0015 202-00025
0020 202-00026
0025 202-00035
0030 202-00037
0035 202-00090
0040 202-00204
0045 202-00240
0050 202-00495
0055 202-00700

Cl14315
14315-BID
IM 0701-162
ITEM
DESCRIPTION

CLEARING AND GRUBBING

BRUSH CLEARING

REMOVAL OF DITCH LINING

REMOVAL OF SLOPE AND DITCH PAVING

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF DELINEATOR

REMOVAL OF CURB, GUTTER AND SIDEWALK

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF PORTIONS OF PRESENT STRUCTURE

*REMOVAL OF LIGHT STANDARD

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 REMOVAL OF GROUND SIGN 31.000 6.000
EACH 0.000 0.00
25.00000 6.000 150.00
0065 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0070 202-00900 *REMOVAL OF CONCRETE FOOTING 16.000 3.000
EACH 0.000 0.00
100.00000 3.000 300.00
0075 202-01000 REMOVAL OF FENCE 1,781.000 1,781.000
LF 0.000 0.00
0.90000 1,781.000 1,602.90
0080 202-01130  REMOVAL OF GUARDRAIL TYPE 3 604.000 292.000
LF 87.500 573.13
6.55000 379.500 2,485.73
0085 202-01140  REMOVAL OF GUARDRAIL TYPE 4 224.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0090 202-01300  *REMOVAL OF END ANCHORAGE 5.000 0.000
EACH 2.000 240.00
120.00000 2.000 240.00
0095 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 67,794.000 24,740.585
cy 5,739.290 74,610.77
13.00000 30,479.875 396,238.38
0100 203-00100 MUCK EXCAVATION 500.000 0.000
cy 34.070 306.63
9.00000 34.070 306.63
0105 203-01100  PROOF ROLLING 10.000 0.000
HOUR 1.000 100.00
100.00000 1.000 100.00
0110 203-01500 BLADING 20.000 1.000
HOUR 0.000 0.00

90.00000 1.000 90.00
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PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01597 POTHOLING 10.000 9.500
HOUR 0.000 0.00
200.00000 9.500 1,900.00
0120 206-00000 STRUCTURE EXCAVATION 2,253.000 121.690
cYy 0.000 0.00
10.00000 121.690 1,216.90
0125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,088.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
0130 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,724.000 0.000
cYy 0.000 0.00
32.00000 0.000 0.00
0135 208-00006 *EROSION LOG (SPECIAL) 4,000.000 77.800
LF 0.000 0.00
2.85000 77.800 221.73
0140 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0145 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.200
LS 0.100 1,100.00
11,000.00000 0.300 3,300.00
0150 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 17,769.000 0.000
GAL 1,928.400 1,446.30
0.75000 1,928.400 1,446.30
0155 210-00810 RESET GROUND SIGN 9.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0160 210-00815 RESET SIGN PANEL 16.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0165 210-01050 RESET CHAIN LINK FENCE 369.000 0.000
LF 0.000 0.00
12.35000 0.000 0.00



CONTID: C14315 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-04010 ADJUST MANHOLE 4.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0175 212-00006 *SEEDING (NATIVE) 5.700 0.000
ACRE 0.000 0.00
650.00000 0.000 0.00
0180 213-00004 *MULCHING (WEED FREE STRAW) 5.700 0.000
ACRE 0.000 0.00
500.00000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 855.000 0.000
1B 0.000 0.00
1.95000 0.000 0.00
0190 304-03000 AGGREGATE BASE COURSE (CLASS 3) 33,950.000 0.000
TON 5,261.220 57,873.42
11.00000 5,261.220 57,873.42
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 10,776.000 0.000
TON 1,784.300 28,548.80
16.00000 1,784.300 28,548.80
0200 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 11,559.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0205 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 723.000 0.000
TON 0.000 0.00
340.00000 0.000 0.00
0210 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 3,779.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0215 412-01015 *CONCRETE PAVEMENT (10 INCH) (REINFORCED) 852.000 0.000
SY 0.000 0.00
65.00000 0.000 0.00
0220 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 2,000.000 0.000
sy 0.000 0.00
1.00000 0.000 0.00
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PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 504-04410 *BLOCK FACING 7,585.000 0.000
SF 0.000 0.00
16.89000 0.000 0.00
0230 507-00550 CONCRETE LINED DITCH 1,413.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0235 601-01050 *CONCRETE CLASS B (WALL) 91.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
0240 601-03030 CONCRETE CLASS D (BOX CULVERT) 558.000 0.000
cYy 36.100 11,732.50
325.00000 36.100 11,732.50
0245 602-00000 *REINFORCING STEEL 92,655.000 0.000
1B 2,843.000 1,705.80
0.60000 2,843.000 1,705.80
0250 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,920.000 0.000
LB 0.000 0.00
0.90000 0.000 0.00
0255 603-01120 12 INCH REINFORCED CONCRETE PIPE 56.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0260 603-50004 4 INCH PLASTIC PIPE 1,172.000 0.000
LF 98.000 1,372.00
14.00000 98.000 1,372.00
0265 603-50010 10 INCH PLASTIC PIPE 53.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0270 603-50018 *18 INCH PLASTIC PIPE 1,237.000 584.500
LF 0.000 0.00
100.00000 584.500 58,450.00
0275 604-00305 INLET TYPE C (5 FOOT) 3.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00



CONTID: C14315 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0285 605-17000 *VERTICAL DRAINAGE WICK 72,500.000 26,399.000
LF 0.000 0.00
0.57000 26,399.000 15,047.43
0290 605-18000 *STRIP DRAIN, HORIZONTAL 11,890.000 3,390.000
LF 0.000 0.00
1.25000 3,390.000 4,237.50
0295 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,612.500 0.000
LF 0.000 0.00
14.15000 0.000 0.00
0300 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 150.000 0.000
LF 0.000 0.00
65.00000 0.000 0.00
0305 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 20.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0310 606-01340 *END ANCHORAGE TYPE 3D 7.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0315 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,565.00000 0.000 0.00
0320 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
0325 606-02005 *END ANCHORAGE (FLARED) 9.000 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
0330 607-00005 END POST 3.000 0.000
EACH 0.000 0.00

118.00000 0.000 0.00
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PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 607-00006 END POST (TUBING) 12.000 0.000
EACH 0.000 0.00
139.10000 0.000 0.00
0340 607-00010 CORNER AND LINE BRACE POST 14.000 0.000
EACH 0.000 0.00
127.00000 0.000 0.00
0345 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 4,341.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0350 607-11580 FENCE (TEMPORARY) 2,264.000 0.000
LF 0.000 0.00
1.95000 0.000 0.00
0355 607-53148 FENCE CHAIN LINK (48 INCH) 1,263.000 0.000
LF 0.000 0.00
9.70000 0.000 0.00
0360 608-00000 *CONCRETE SIDEWALK 1,957.000 0.000
SY 0.000 0.00
26.00000 0.000 0.00
0365 608-00010 *CONCRETE CURB RAMP 84.000 0.000
sy 0.000 0.00
90.00000 0.000 0.00
0370 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 290.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0375 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,271.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0380 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,778.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0385 609-60011 *CURB TYPE 6 (SECTION M) 3,799.000 0.000
LF 0.000 0.00

5.39000 0.000 0.00
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PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 11,035.000 0.000
SF 0.000 0.00
5.75000 0.000 0.00
0395 612-00001 DELINEATOR (TYPE I) 32.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0400 612-00002 DELINEATOR (TYPE II) 44.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0405 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 8,489.000 0.000
LF 465.000 2,325.00
5.00000 465.000 2,325.00
0410 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUI (PLACTIC) 3,800.000
LF -465.000 -641.70
1.38000 3,335.000 4,602.30
0415 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0420 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 3.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0425 613-34400 *LIGHT STANDARD METAL (40 FOOT) 23.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0430 613-40000 *CONCRETE FOUNDATION PAD 23.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0435 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 17.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
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PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 23.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0445 614-00011 SIGN PANEL (CLASS I) 325.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0450 614-00012 SIGN PANEL (CLASS ITI) 215.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0455 614-01503 STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 11.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0460 614-01583 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST & SLIPBASE) 36.000 0.000
EACH 0.000 0.00
312.00000 0.000 0.00
0465 615-00050 EMBANKMENT PROTECTOR TYPE 5 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0470 615-65005 IRRIGATION DIVERSION STRUCTURE 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0475 623-06900 VALVE BOX 6.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0480 625-00000 *CONSTRUCTION SURVEYING 1.000 0.160
LS 0.080 8,320.00
104,000.00000 0.240 24,960.00
0485 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000
HOUR 0.000 0.00
137.00000 0.000 0.00
0490 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00

449,255.00000 0.500 224,627.50
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PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0495 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.200
LS 0.100 450.00
4,500.00000 0.300 1,350.00
0500 627-00001 PAVEMENT MARKING PAINT 150.000 0.000
GAL 20.000 1,300.00
65.00000 20.000 1,300.00
0505 627-00005 EPOXY PAVEMENT MARKING 152.000 0.000
GAL 0.000 0.00
125.00000 0.000 0.00
0510 627-30205 THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 115.500 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0515 627-30210 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 756.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0520 629-01002 *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0525 629-01003 *SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0530 630-00000 FLAGGING 4,000.000 298.500
HOUR 184.500 3,874.50
21.00000 483.000 10,143.00
0535 630-00007 TRAFFIC CONTROL INSPECTION 130.000 13.000
DAY 13.000 1,170.00
90.00000 26.000 2,340.00
0540 630-00012 TRAFFIC CONTROL MANAGEMENT 170.000 32.000
DAY 17.000 6,715.00
395.00000 49.000 19,355.00
0545 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00

275.00000 4.000 1,100.00



CONTID: C14315 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 14315-BID ESTIMATE RUN 01/05/2006
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 12.500
EACH 0.000 0.00
75.00000 12.500 937.50
0555 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 78.000 18.500
EACH 3.000 405.00
135.00000 21.500 2,902.50
0560 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000 15.500
EACH 0.000 0.00
145.00000 15.500 2,247.50
0565 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0570 630-80359 PORTABLE MESSAGE SIGN PANEL 170.000 66.000
DAY 73.000 11,680.00
160.00000 139.000 22,240.00
0575 630-80360 DRUM CHANNELIZING DEVICE 200.000 56.500
EACH 2.000 130.00
65.00000 58.500 3,802.50
0580 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 4.500
EACH 0.000 0.00
70.00000 4.500 315.00
0585 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 75.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0590 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 2,600.000 745.000
LF 0.000 0.00
17.00000 745.000 12,665.00
0595 630-80380 TRAFFIC CONE 500.000 69.000
EACH 9.500 123.50
13.00000 78.500 1,020.50
0600 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 1.000
(TEMPORARY)
EACH 0.500 3,500.00
7,000.00000 1.500 10,500.00
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PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0605 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70011 F/A PARTNERING 5,000.000 1,947.510
FA 0.000 0.00
1.00000 1,947.510 1,947.51
0615 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70023 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70025 F/A QUALITY INCENTIVE PAYMENT 34,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70034 F/A ENVIRONMENTAL MITIGATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,861,979.84 $ 219,176.65$ 980,195.52
CAT NO0300 STRUCTURE H-02-EG
0640 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
60,000.00000 0.000 0.00
0645 206-00000 STRUCTURE EXCAVATION 417.000 0.000
cY 0.000 0.00
10.00000 0.000 0.00
0650 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,115.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
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PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE H-02-EG

0655 206-00200 STRUCTURE BACKFILL (CLASS 2) 95.000 0.000
cy 0.000 0.00
10.00000 0.000 0.00
0660 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 823.000 0.000
cY 0.000 0.00
32.00000 0.000 0.00
0665 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0670 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0675 502-00460 *PILE TIP 18.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0680 502-01000 *BITUMEN COATING 1,434.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0685 502-11274 *STEEL PILING (HP 12X74) 1,722.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0690 503-00042 *DRILLED CAISSON (42 INCH) 320.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0695 504-04410 *BLOCK FACING 1,639.000 0.000
SF 0.000 0.00
16.89000 0.000 0.00
0700 509-00000 STRUCTURAL STEEL 8,074.000 0.000
1B 0.000 0.00
3.50000 0.000 0.00
0705 515-00400 *CONCRETE SEALER 1,615.000 0.000
sy 0.000 0.00

5.00000 0.000 0.00
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PCN: 14315-BID ESTIMATE RUN 01/05/2006
PROJECT: IM 0701-162 ESTIMATE NO: 0003 10:35:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE H-02-EG

0710 518-03100 RAPID CURE SILICONE JOINT SEAL 102.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0715 601-01050 *CONCRETE CLASS B (WALL) 12.000 0.000
cY 0.000 0.00
150.00000 0.000 0.00
0720 601-03040 CONCRETE CLASS D (BRIDGE) 638.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0725 601-40300 *STRUCTURAL CONCRETE COATING 813.000 0.000
SY 0.000 0.00
5.40000 0.000 0.00
0730 602-00020 *REINFORCING STEEL (EPOXY COATED) 159,933.000 0.000
1B 0.000 0.00
0.90000 0.000 0.00
0735 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 459.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0740 613-00400 *4 INCH ELECTRICAL CONDUIT 665.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0740 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT 0.000
LF 500.000 3,520.00
7.04000 500.000 3,520.00
0745 618-00142 PRESTRESSED CONCRETE I (BT42) 1,042.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0745 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT 42) 0.000
LF 1,042.000 111,285.60
106.80000 1,042.000 111,285.60

CAT 0300 CURRENT AMT $ 1,071,616.61 $ 114,805.60% 114,805.60
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0750 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0755 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.500 12,000.00
24,000.00000 0.500 12,000.00
0760 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
CAT 0400 CURRENT AMT § 50,200.00 $ 12,000.00 % 38,200.00

PROJECT TOTAL

CURRENT AMT §

5,983,796.45 $

345,982.25 % 1,133,201.12



